Monthly Summary Sheet for January 2002
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

The Phase | construction activities and Phase Il design efforts
continued in January. The subsurface construction areas were
excavated (shown to the right), and a leak collection system
(approximately 530 square feet of a 60-mil HDPE liner, 4-inch drain
pipe, and a 24-inch observation sump) was installed. CDM and
Dondlinger & Sons Construction Co. Inc. (Dondlinger) also
completed the concrete pours for the slab and walls of the metering
vault, the placement of the rebar for the concrete tank slab (shown
below), the construction of an initial concrete sample panel, and
several additional items. CDM and Gossen Livingston Associates, : &5
Inc. (GLA) continued the Phase | construction services (submittal reviews, deS|gn clarifications, and other
supporting activities) and Phase Il design efforts. At the request of the City of Wichita (City), the design of
the environmental education building has been revised to include an enclosed classroom in the southern
section of the building instead of a picnic shelter.

=Y, Z Anticipated February activities: CDM and Dondlinger will

e continue the Phase | construction efforts, and it is anticipated that
most of the subsurface items (treatment system concrete tank,
metering vault, leak collection system, aqueduct column footers,
grade beams, process air piping, etc.) will be nearing completion by
the end of February. CDM and GLA will continue the Phase Il
design efforts, and a Phase Il - 30% Design package will be
generated and informally discussed with the appropriate City staff.

Monitoring Activities

CDM worked on the preparation of the Fourth Quarter 2001 Report and Annual Summary for submittal to the
City and the Kansas Department of Health and Environment (KDHE). KDHE approved the Site Monitoring
Plan for Final Interim Groundwater Remediation in a letter dated January 17, 2002.

Anticipated February activities: CDM will finalize the Fourth Quarter 2001 Report and Annual Summary,
Compliance Monitoring Network and Initial Components of the Site Monitoring Network, Gilbert and Mosley Site,
Wichita, Kansas for submittal to the City and KDHE. CDM will install additional monitoring wells and
conduct the First Quarter 2002 sampling event in mid-February in accordance with the recently approved
Site Monitoring Plan for Final Interim Groundwater Remediation.

Source Area Activities

The Non-Continuing Source Areas Monitoring Work Plan was previously submitted to the KDHE, and the
Continuing Source Areas Monitoring Work Plan and the Remediated Source Area Monitoring Work Plan were
submitted to KDHE in January. KDHE responded to these three documents in a comment letter dated

January 17, 2002, and CDM is currently preparing responses to these KDHE comments.

Anticipated February activities: CDM will finalize the Work Plan for Source Area Investigations and Source
Control Measures Report at Tri-State — Central for submittal to the City.



